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Stipulated Agreement regarding improving public safety at the 
Kirk Road (CH-77) highway-rail grade crossing of the Company’s 
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crossing DOT 069 708F, milepost 7.74-D. 
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: 

SUPPLEMENTAL ORDER 

By the Commission: 

On January 8, 2003, the Illinois Commerce Commission (“Commission”) entered 
its Original Order in this matter requiring, among other things, the Burlington Northern 
Santa Fe Railway Company (“Company”) to install automatic flashing light signals and 
gates controlled by constant warning time circuitry at the Kirk Road (CH-77) [DOT 069 
708F, milepost 7.74-D] grade crossing of it‘s track in Batavia, Kane County, Illinois. All 
work was to be completed within twelve months (12) of the Order date. 

On December 3, 2003, the Company filed its First Supplemental Petition stating 
that due to delays in progressing and completing other warning device installation and 
improvement projects, it will be unable to complete the required work by January 8, 
2004. 

On December 19, 2003, the Company filed a Supplement to it Supplemental 
Petition stating further that Kane County in the last few months implemented a 
permitting program that requires a “Dig Permit”. BNSF was unaware of the requirement 
until it began work at the Kirk Road location in November of 2003. At that time BNSF 
submitted the requested permit believing it still had time to complete the required work. 
As of December 19, 2003, BNSF had still not received the required permit. Therefore, 
due to the weather turning cold, and the fact it still was waiting on the permit, the 
railroad has requested an additional 6 months time to complete the required work. The 
railroad believes it can complete the work by July 8, 2004. Therefore it requests an 
extension of time, to and including July 8, 2004, within which to complete the work 
required by the Original Order. 

The Commission, having given due consideration to the entire record herein, 
finds that: 
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1) The Commission has jurisdiction of the parties hereto and the subject matter 
herein; 

2) The recitals of fact as set forth in the prefatory portion of this Supplemental Order 
are true and correct and are hereby adopted as findings of fact; 

3) The extension of time, to and including July 8, 2004, is fair and reasonable and 
should be granted, without hearing; 

4) Public Act 93-0604 (effective November 21, 2003), which amends 18c-7401 
(Safety Requirements for Track, Facilities, and Equipment) of the Illinois 
Commercial Transportation Law, requires installation of temporary STOP signs 
whenever the Commission authorizes the installation of automatic flashing light 
signals and gates at public highway-rail grade crossings. The temporary STOP 
signs shall remain in place until the luminous flashing signal or crossing gate 
devices have been installed. The rail carrier is responsible for the cost of the 
installation and subsequent maintenance of any required temporary STOP signs. 

5) All other terms and conditions of the previous Orders entered in this case should 
remain in full force and effect except as herein modified. 

IT IS THEREFORE ORDERED by the Illinois Commerce Commission that The 
Burlington Northern Santa Fe Railway Company be and it is hereby granted an 
extension of time, to and including July 8, 2004, within which to perform the work 
required of it under the original Order in this matter. 

IT IS FURTHER ORDERED that The Burlington Northern and Santa Fe Railway 
Company shall, within 30 days from the date of this Order, install temporary STOP signs 
at the Kirk Road/CH-77 grade crossing. The temporary STOP signs shall remain in 
place until the automatic warning devices authorized for installation by this Order are 
installed and operational. The Burlington Northern and Santa Fe Railway Company 
shall be responsible for the cost of the installation and subsequent maintenance of the 
required temporary STOP signs. 

IT IS FURTHER ORDERED that The Burlington Northern and Santa Fe Railway 
Company shall furnish a written statement with the Director of Processing and 
Information, of the Commission's Transportation Bureau, indicating that the temporary 
STOP signs have been installed at the Kirk RoadlCH-77 grade crossing. 

IT IS FURTHER ORDERED that all other terms and conditions of the original 
Order dated January 8, 2003, shall remain in full force and effect except as herein 
modified. 

IT IS FURTHER ORDERED that subject to Sections 18c-2201 and 18c-2206 of 
the Law, this is a final decision of the Commission subject to Administrative Review 
Law. 
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By Order of the Commission this 22nd day of January, 2004 

Chairman 
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